GOVERNMENT OF ANDHR APRADESH
A B S T R A C T

Tribal Welfare Department - Visakhapatnam Circle - SCA to TSP grant - Ekalavya Model Residential Schools (7 Nos) at Anasabadra, Kurupam, Bhamini, Dumbriguda, Munchingputt, Guruvinaidupeta, Meliaputti in Seethampeta, Parvathipuram, Araku divisions – Lay outs approved – Change in Scope of the work and permission to utilize savings due to less tender premium – Ratification – Orders – Issued.

SOCIAL WELFARE (TW-BUD) DEPARTMENT

G.O.Rt.No.298 **Dated:17.08.2020**

Read:-

From the Engineer-in-Chief (FAC), Tribal Welfare, Lr.No.DEEI/AEEII/TW/EMRS/ SCA TO TSP/Ratification, dt.24.07.2020.

* * *

O R D E R:-

In the reference read above, the Engineer-in-Chief, Tribal Welfare has stated that 10 Nos., Ekalavya Model Residential Schools have been sanctioned vide G.O.Rt.No.160,Tribal Welfare (Bud) Department, dated 09.04.2015 with Rs.12.00 Cr., each. Out of (10) Ekalavya Model Residential Schools (3) buildings are going to be completed and remaining the following (7) buildings are 1st stage of construction due to finalisation of court cases and also to re-design the structure as per the guidelines of Ministry of Tribal Affairs, Government of India, New Delhi :-

1. Construction of Eklavya Model Residential School for Boys at Anasabadra(V) in Makkuva(M) of Vizianagaram District.
2. Construction of Eklavya Model Residential School for Girls at Guruvinaidupeta(V) in Pachipenta (M) of Vizianagaram District.
3. Construction of Eklavya Model Residential School for Girls at Kurupam(V) in Kurupam(M) of Vizianagaram District.
4. Construction of Eklavya Model Residential School for Girls at Meliaputti(V) Meliaputti (M) of Srikakulam District
5. Construction of Eklavya Model Residential School for Girls at Bhamini(V) in Bhamini(M) of Srikakulam District.
6. Construction of Eklavya Model Residential School for Girls at Dumbriguda(V) in Dumbriguda(M) of Visakhapatnam District.
7. Construction of Eklavya Model Residential School for Girls at Munchingputt(V) in Munchingputt(M) of Visakhapatnam District.

2. He has further stated that work is commenced and Lay-outs were approved by this office proceeds dt. 9-1-2020&24-1-2020 duly instructing to fix plinth level to ensure minimum height of 150mm and maximum height of 900mm above ground level on sloping ground to reduce cost of basement and also to take up the components as per original scope of the work in the agreement.

3. He has further stated that in the review meeting conducted by Hon'ble Deputy Chief Minister & Minister for TW, Hon'ble Minister instructed to lay foundation stones for the works to be commenced on reviewing progress of Eklavya Model Residential Schools works and Director (TW) has instructed to complete at least Ground Floor for these works by next academic year so as to shift schools into new premises vide minutes dated 7-12-2019. Works are in progress. The Secretary, APTWREI Society (Gurukulam),Tadepalli, AP has stated that Ministry of Tribal Affairs, Government of India has issued directions to implement Co-education in all Eklavya Model Residential Schools and hence requested to provide separate dormitory for boys and girls with toilet blocks for all Eklavya Model Residential Schools vide letter dt. 10-6-2019. Hence as per the request of Secretary, APTWREI Society (Gurukulam) the Superintending Engineer (Tribal Welfare),Visakhapatnam has taken up construction of second Dormitory Block in addition to the components as per scope of the agreement and

(P.T.O)

requested to ratify the action in proceeding the work to take up Second Dormitory for Girls and permission to utilize administrative sanction of Rs.12.00 Cr. and also to utilize the interest amounts, savings due to less tender premium as per Secretary, APTWREI Society (Gurukulam) letter dt.10-6-2019:-

Sl.No	Name of the component as per scope of agreement	As per Grounding w.r.t. Co-education
1	Administrative Block-G+2 Floors	Administrative Block-G+1 Floors
2	Dormitory Block- G+3 Floors (B or G)	Dormitory Block- G (B) Dormitory Block- G (G)
3	Kitchen Cum Dining – G F	Kitchen Cum Dining – G F
4	Principal Quarters- GF	Principal Quarters- GF
5	Teaching Staff Quarters-G+3 Floors	Teaching Staff Quarters- G +3 Floors
6	Non-Teaching Staff Quarters-G+3 Floors	Non-Teaching Staff Quarters-G+3 Floors

4. The Engineer-in-Chief, Tribal Welfare has requested to ratify the action for proceeding with change in scope of work in proceeding with second Dormitory for Girls as per guidelines of Government of India and as per Secretary, APTWREI Society (Gurukulam) and also permission to utilize savings due to less tender premium to complete all components within original estimate cost.

5. Government after careful examination of the matter and hereby ratify the action of the Secretary, APTWREI Society (Gurukulam) to change in scope of work in proceeding with second Dormitory for Girls as per guidelines of Government of India and also permission to utilize savings due to less tender premium to complete all components within original estimate cost.

6. The Engineer-in-Chief, Tribal Welfare shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

KANTILAL DANDE
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (FAC), Tribal Welfare, Vijayawada.
The Secretary, APTWREI Society(GURUKULAM), Tadepalli.
The Director of Tribal Welfare, A.P., Vijayawada.
The Superintendent Engineer, Tribal Welfare, Visakhapatnam.
Copy to:
The P.S. to Hon'ble Deputy Chief Minister (TW).
The P.S. to Secretary to Government (TW).
SF/SCs.

// FORWARDED :: BY ORDER //

SECTION OFFICER